

Issues ▼

Dashboards

Agile Boards

Reports

Projects

Create Report ▼

0

•

Copy of Sprint1_Time Report_per user_per issues

BSPQ18-S1, <no query>

Time report

Per Issue Per Project

Show work types

ISSUES , GROUP BY WORK AUTHOR		TIME ESTIMATED	TIME SPENT	
Javi.fernandez (Javi.fernandez) 17h				
B18S1-29	Crear Estructura de datos	5h	1h	
B18S1-25	Crear GUI	8h	1h	
B18S1-22	Crear GUI Login	1h	1h	
B18S1-19	Crear GUI registrar	2h	2h	
B18S1-33	Crear Servidor	8h	3h	
B18S1-21	Crear Tablas BD	2h	1h	
B18S1-31	Crear Traducciones	1h	1h	
B18S1-30	Crear Ventana Inicio	1h	1h	
B18S1-24	Crear funcionaidad ventana	6h	3h	
B18S1-35	Crear función validar email	1h	1h	
B18S1-28	Crear resourceBundle	5h	1h	
B18S1-36	Crear traducciones	1h	1h	
aritz.rasines (aritz.rasines) 10h				
B18S1-26	Conectar Servidor	2h	2h	

Total time spent: 40h out of 79h

1 de 2 13/04/2018 15:39

ISSUES , G	GROUP BY WORK AUTHOR	TIME ESTIMATED	TIME SPENT
B18S1-20	Crear BD	2h	1h
B18S1-27	Crear conexión server - BD	5h	4h
B18S1-23	Crear logica de conexión BD	4h	3h
mikel.fdez (mikel.fdez)			2h
B18S1-25	Crear GUI	8h	1h
B18S1-32	Diseño de BD	1h	1h
xsarri9 (xsarri9) 11h			
B18S1-29	Crear Estructura de datos	5h	3h
B18S1-33	Crear Servidor	8h	5h
B18S1-6	LOGIN	8h	2h
B18S1-2	Registrar Usuarios	16h	1h

Total time spent: 40h out of 79h

2 de 2 13/04/2018 15:39