

Issues ▼

Dashboards

Agile Boards

Reports

Projects

Create Report ▼

Sprint1_Time Report

BSPQ18-S1, <no query>

Time report

Per User Per Issue Per Project

Show work types

ISSUES		TIME ESTIMATED	TIME SPENT
		79h	40h
B18S1-26	Conectar Servidor	2h	2h
B18S1-20	Crear BD	2h	1h
B18S1-29	Crear Estructura de datos	5h	4h
B18S1-25	Crear GUI	8h	2h
B18S1-22	Crear GUI Login	1h	1h
B18S1-19	Crear GUI registrar	2h	2h
B18S1-33	Crear Servidor	8h	8h
B18S1-21	Crear Tablas BD	2h	1h
B18S1-31	Crear Traducciones	1h	1h
B18S1-30	Crear Ventana Inicio	1h	1h
B18S1-27	Crear conexión server - BD	5h	4h
B18S1-24	Crear funcionaidad ventana	6h	3h
B18S1-35	Crear función validar email	1h	1h
B18S1-23	Crear logica de conexión BD	4h	3h

Total time spent: 40hout of 79h

1 de 2 13/04/2018 15:37

ISSUES		TIME ESTIMATED	TIME SPENT
B18S1-28	Crear resourceBundle	5h	1h
B18S1-36	Crear traducciones	1h	1h
B18S1-32	Diseño de BD	1h	1h
B18S1-6	LOGIN	8h	2h
B18S1-2	Registrar Usuarios	16h	1h

Total time spent: 40h out of 79h

2 de 2 13/04/2018 15:37