



Issues

Dashboards

Agile Boards

Reports

Projects

Create Report



Reports<sup>5</sup>

Sprint1\_Burndown Chart

Sprint2\_Task per assignee

Sprint2\_Time Report

Sprint2\_Time Report\_per user\_per issues

total\_Distribution of Tasks\_perUser

More<sup>10</sup>

# Sprint2\_Time Report

calculated just now



CSV

XLSX



BSPQ18-S1, <no query>

Time report

Per User

Per Issue

Per Project

☐ Show work types

ISSUES		TIME ESTIMATED	TIME SPENT
		36h	42h
B18S1-48	Añadir diferentes tipos de busqueda	6h	5h
B18S1-38	Añadir menu y funcionalidad	1h	1h
B18S1-41	Crear acceso a la base de datos	4h	6h
B18S1-46	Crear loggers	1h	1h
B18S1-40	Crear ventana de saldo	1h	1h
B18S1-47	Formatear los datos para mostrarlos	4h	5h
B18S1-39	Modificar Clase Usuario y añadir métodos	2h	4h
B18S1-45	Mostrar información del usuario	1h	2h
B18S1-43	Mostrar información en los filtros	3h	2h
B18S1-42	Mostrar los resultados	8h	10h
B18S1-49	Realizar la cobertura en el POM	2h	2h
B18S1-44	Test RMI	1h	2h
B18S1-50	TestController	2h	1h

Total time spent: 42h  
out of 36h