



Issues

Dashboards

Agile Boards

Reports

Projects

Create Report



Reports⁵

Sprint1_Burndown Chart

Sprint1_Task per assignee

Sprint1_Time Report

Sprint2_Time Report_per user_per issues

total_Distribution of Tasks_perUser

More¹⁰

Sprint2_Time Report_per user_per issues

calculated just now



CSV

XLSX



BSPQ18-S1, [no query](#)
Time report

Per Issue Per Project ☐ Show work types

ISSUES , GROUP BY WORK AUTHOR		TIME ESTIMATED	TIME SPENT
Javi.fernandez (Javi.fernandez)			7h
B18S1-38	Añadir menu y funcionalidad	1h	1h
B18S1-46	Crear loggers	1h	1h
B18S1-40	Crear ventana de saldo	1h	1h
B18S1-39	Modificar Clase Usuario y añadir métodos	2h	2h
B18S1-45	Mostrar información del usuario	1h	2h
aritz.rasines (aritz.rasines)			6h
B18S1-41	Crear acceso a la base de datos	4h	2h
B18S1-39	Modificar Clase Usuario y añadir métodos	2h	2h
B18S1-44	Test RMI	1h	2h
mikel.fdez (mikel.fdez)			4h
B18S1-47	Formatear los datos para mostrarlos	4h	1h
B18S1-49	Realizar la cobertura en el POM	2h	2h
B18S1-50	TestController	2h	1h
xsarri9 (xsarri9)			25h
B18S1-48	Añadir diferentes tipos de busqueda	6h	5h
B18S1-41	Crear acceso a la base de datos	4h	4h
B18S1-47	Formatear los datos para mostrarlos	4h	4h
B18S1-43	Mostrar información en los filtros	3h	2h
B18S1-42	Mostrar los resultados	8h	10h

Total time spent: **42h**
out of 36h